
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

00/00/0000

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 75.37

563 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,959,143.28

$3,675,407.29

$557,501.88

85.92%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,959,143.28 $3,675,407.29 $557,501.88 85.92% $58,142.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,721,313.09 $2,674,799.48 $46,513.61

Non-Participating $680,328.31 $668,699.90 $11,628.41

Total Earnings $3,401,641.40 $3,343,499.38 $58,142.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,401,641.40 $3,343,499.38 $58,142.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,401,641.40 $3,343,499.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $58,142.02

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0022 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,502.000 5,370.940

 81.000 .000

 

 

5,370.940 $.00 $435,046.14

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,999.000 3,830.610

TL & H LIME 76.000 20.490

 

 

3,851.100 $1,557.24 $292,683.60

0030 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  3,598.000 3,781.080

MATL & H LIME 80.000 17.290

 

 

3,798.370 $1,383.20 $303,869.60

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,559.000 5,406.310

L & H LIME 90.000 .000

 

 

5,406.310 $.00 $486,567.90

0045 413-1000     BITUM TACK COAT GL  3,155.000 9,351.000

 3.120 .000

 

 

9,351.000 $.00 $29,175.12

0048 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 25,414.780

 1.000 -114.660

(IN #1)

                                                            

25,300.120 $-114.66 $25,300.12

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  147.000 754.889

 32.000 .000

 

 

754.889 $.00 $24,156.45

0051 441-0104     CONC SIDEWALK, 4 IN SY  94.000 102.666

 68.250 .000

 

 

102.666 $.00 $7,006.95

0054 441-0748     CONCRETE MEDIAN, 6 IN SY  672.000 679.993

 37.200 .000

 

 

679.993 $.00 $25,295.74



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  900.000 968.222

 130.000 .000

 

 

968.222 $.00 $125,868.86

0063 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  23.000 30.000

 30.250 .000

 

 

30.000 $.00 $907.50

0066 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  6.000 32.849

 210.000 .000

 

 

32.849 $.00 $6,898.29

Category Amount: $2,825.78 $1,762,776.27

Category Number: 0020 DRAINAGE

0075 500-3200     CLASS B CONCRETE CY  9.000 11.625

 395.000 .000

 

 

11.625 $.00 $4,591.88

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 634.125

 62.000 .000

 

 

634.125 $.00 $39,315.75

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 112.000

 86.000 .000

 

 

112.000 $.00 $9,632.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 625.000 .000

 

 

5.000 $.00 $3,125.00

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00

0122 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 1060.000 .000

 

 

4.000 $.00 $4,240.00

Category Amount: $0.00 $81,419.63

Category Number: 0030 EROSION CONTROL

0180 163-0232     TEMPORARY GRASSING AC  6.000 .915

 840.000 2.776

 

 

3.691 $2,331.84 $3,100.44

0185 163-0240     MULCH TN  88.000 35.000

 199.500 8.145

 

 

43.145 $1,624.93 $8,607.43

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 2.000

 165.000 1.000

 

 

3.000 $165.00 $495.00

0265 171-0030     TEMPORARY SILT FENCE, TYPE C LF  15,342.000 8,787.000

 3.150 1,603.500

 

 

10,390.500 $5,051.03 $32,730.08

0290 700-8000     FERTILIZER MIXED GRADE TN  7.000 3.125

 577.500 .600

 

 

3.725 $346.50 $2,151.19

Category Amount: $9,519.30 $47,084.14



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0300 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  195.000 .000

 13.650 194.400

 

 

194.400 $2,653.56 $2,653.56

0302 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  23.000 .000

 14.700 22.500

 

 

22.500 $330.75 $330.75

0305 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  271.000 82.500

 14.700 188.100

 

 

270.600 $2,765.07 $3,977.82

0315 636-2070     GALV STEEL POSTS, TP 7 LF  931.000 130.000

 5.250 801.000

 

 

931.000 $4,205.25 $4,887.75

0320 636-2080     GALV STEEL POSTS, TP 8 LF  31.000 .000

 8.400 31.000

 

 

31.000 $260.40 $260.40

0321 636-2090     GALV STEEL POSTS, TP 9 LF  193.000 96.000

 6.300 97.000

 

 

193.000 $611.10 $1,215.90

0324 652-0100     PAVEMENT MARKING, RR-HWY CROSSING SYMBOLEA  9.000 .000

 367.500 9.000

 

 

9.000 $3,307.50 $3,307.50

0325 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  31.000 .000

 78.750 11.000

 

 

11.000 $866.25 $866.25

0326 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  6.000 .000

 99.750 6.000

 

 

6.000 $598.50 $598.50



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0345 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  15,370.000 .000

 0.370 17,900.000

 

 

17,900.000 $6,623.00 $6,623.00

0350 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  10,580.000 .000

 0.370 17,554.000

 

 

17,554.000 $6,494.98 $6,494.98

0355 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  409.000 .000

 7.880 256.990

 

 

256.990 $2,025.08 $2,025.08

0360 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,725.000 .000

 2.630 1,963.119

 

 

1,963.119 $5,163.00 $5,163.00

0365 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 435.000 .000

 0.260 926.000

 

 

926.000 $240.76 $240.76

0369 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 3,090.000 .000

 0.260 3,674.000

 

 

3,674.000 $955.24 $955.24

0370 653-4830     THERMOPLASTIC SKIP TRAF STRIPE, 18 IN, WHITEGLF 380.000 .000

 1.310 182.000

 

 

182.000 $238.42 $238.42

0374 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  625.000 .000

 3.680 312.111

 

 

312.111 $1,148.57 $1,148.57

0375 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  12,240.000 .000

 3.150 1,475.479

 

 

1,475.479 $4,647.76 $4,647.76



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0016

03/04/2015

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0380 654-1001     RAISED PVMT MARKERS TP 1 EA  154.000 .000

 5.250 432.000

 

 

432.000 $2,268.00 $2,268.00

0385 654-1003     RAISED PVMT MARKERS TP 3 EA  62.000 .000

 5.250 75.000

 

 

75.000 $393.75 $393.75

Category Amount: $45,796.94 $48,296.99

Category Number: 0050 TRAFFIC SIGNAL

0408 441-0108     CONC SIDEWALK, 8 IN SY  30.000 35.000

 78.750 .000

 

 

35.000 $.00 $2,756.25

Category Amount: $0.00 $2,756.25

Project Total Amount: $58,142.02 $3,401,641.40


